
Software Project Management

LEC 2

Prepared by <Reham Mohamed Asem>

ID <192100089>

<Faculty OF Engineering>

<Level 4>

Supervised By <DR. Fatma Sakr>

Q1. Why is confirming the need for project management important?

- A. To reduce documentation**
- B. To manage persistent change in complex environments**
- C. To eliminate risks completely**
- D. To increase coding speed**

Answer: B

Q2. According to the official definition, a project is characterized by all EXCEPT:

- A. A specific timeframe**
- B. A defined budget**
- C. Continuous operation**
- D. Unique specifications**

Answer: C

Q3. The unofficial definition of project management emphasizes all the following EXCEPT:

- A. Organization**
- B. Decision making**
- C. Changing people's behavior**
- D. Programming skills**

Answer: D

Q4. Which of the following is NOT a common reason why projects fail?

- A. Poor scope definition**
- B. Unrealistic expectations**
- C. Strong executive sponsorship**
- D. Political changes**

Answer: C

Q5. A key factor for project success is:

- A. Minimal documentation**
- B. Weak communication**
- C. Strong project sponsorship**
- D. Ignoring conflicts**

Answer: C

Q6. Which phase focuses on defining scope and identifying stakeholders?

- A. Planning**
- B. Executing**
- C. Initiating**
- D. Closing**

Answer: C

Q7. Risk calculation is primarily performed during which phase?

- A. Initiating**
- B. Planning**
- C. Executing**
- D. Closing**

Answer: B

Q8. Which of the following is NOT a core project management tool?

- A. Project Charter**
- B. Work Breakdown Structure**
- C. Source Code Repository**
- D. Project Budget**

Answer: C

Q9. The project charter mainly answers which set of questions?

- A. How – How much – How long**
- B. Who – What – When**
- C. Why – Who – What**
- D. Where – Which – How**

Answer: C

Q10. Which item is typically documented in a project charter?

- A. Detailed technical design**
- B. Risks and benefits**
- C. Final test cases**
- D. Daily task assignments**

Answer: B

Q11. An assumption in a project charter is best defined as:

- A. A guaranteed fact**
- B. A legal requirement**
- C. Something accepted as true without proof**

Supervised By <DR. Fatma Sakr>

D. A budget constraint

Answer: C

Q12. Which statement best defines a project constraint?

A. A future opportunity

B. A limitation or restriction

C. A benefit

D. A stakeholder request

Answer: B

Q13. The Work Breakdown Structure (WBS) is primarily used to:

A. Track employee attendance

B. Break work into manageable tasks

C. Estimate market demand

D. Assign salaries

Answer: B

Q14. PMI defines WBS as:

A. Time-based scheduling tool

B. Cost estimation document

C. Deliverable-oriented hierarchical decomposition of work

D. Risk management plan

Answer: C

Q15. Which WBS approach is most commonly recommended?

A. Phase-based

B. Activity-based

C. Deliverable-based

D. Resource-based

Answer: C

Q16. The primary benefit of using WBS is:

A. Eliminating risks

B. Improving marketing strategy

C. Identifying small activities with time and resources

D. Increasing employee salaries

Answer: C

Q17. Which tool is commonly used for project scheduling?

Supervised By <DR. Fatma Sakr>

- A. Excel only
- B. Microsoft Project
- C. Photoshop
- D. GitHub

Answer: B

Q18. A Gantt chart is mainly used to visualize:

- A. Project risks
- B. Task dependencies and timelines
- C. Budget approvals
- D. Stakeholder roles

Answer: B

Q19. Which of the following is a type of project cost?

- A. Variable profit
- B. Direct cost
- C. Market cost
- D. Opportunity gain

Answer: B

Q20. Indirect costs in a project budget refer to:

- A. Costs directly tied to one task
- B. Salaries of project manager only
- C. Overhead costs not linked to a single activity
- D. Client payments

Answer: C

